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; RECLAMATION PROJECT UPDATE AS OF 5

TO: Governor Harry Early \ é Q

FROM: Jim Olsen, Jr;, PE-Reclamation Project Manager%w \ E ‘
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1) Scrapers began placing soil cover on and atound the Rio Moquino bench ; - =

dozers continued sloping work on JP-WS-17; trucks continued with haulmg protore L 8

from JP-24 and JP-PS-25; - 5

<
2) James Ranch continued seeding the old P-10 area; they had some difficulty this week due s

to the high winds; they should complete the slopes by month's end; there probably will E 0

not be any reseedmg work this fall since none of the Jackpile areas ‘will be ready. ==
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3) The Work Package letter was lost by BIA and so will be recirculated to the Contracting E %
Officer ; A=
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4) The April, 1992 Project Status report was distributed this week; the Executive Summary is 8 g

pending some financial data from the Ist National Bank e

5) Copies of the 2nd “draft” of the Post-Reclamation plan were disttibuted for review;

6) With the recent filling of the various management vacancies, the new personnel are
cordially invited to tour the Project Site. Please advxse those interested to contact
me if they wish to see the site. - :

7) The letter on docurﬁentjng the Paguate Repairs fund transfer has been received and filed.
It went to the Contracting Officer for final approval;

8)  Per your request, thé FY-1992 Summary was sent to the Tribal Planner's office.

9) Laguna Elementa?f School is planning a site visit on Thursday, May 14;
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STATUS
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completed
TR Mann

computing
volumes;

under review
by BIA, LCC

being prepared

letter sent to
BIA 2/28/92;

awaiting signature

of Contracting Officer

ASSAGAI Labs

distributed;

Weston Engineering
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REMARKS
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for records and
volume checks;

2nd “draft” to BIA
for review and
comment;

to BIA;

to BIA Contracting
Officer;

being scheduled;

completed;

pending schedule;
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The Treasurer

638 Contracts--SPECIAL PROJECTS

To: Governor Harry Early

FROM: Jim Olsen, Jr., PE

72
SUBJ: SPECIAL PROJECTS UPDATE as of /nay (5 /¢

1) Freda Wabnum, Allen Sedik, and I met on M  discuss some of adrmmstrauve
procedures to be followed on the Paguaye’l a “Pa;a ¢ Canal woiK. Allen Sedik
will be the Contracting Officer’s Re pe 5 for routing the
inspections and other information '
being followed for the Jackpile,B un ct
will route all their reports/
direct contact with BIA; 2
channels as is done

3 ] 3o longer have any
willibe routed thru the POL
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